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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT:       DAAE07-00-C-M021

MODIFICATION:   P00024 (TPF for PM Bridging/Improved Ribbon Bridge)

PROGRAM:        TOTAL PACKAGE FIELDING (TPF) Bradley, M113, M88, M9ACE, & PM Bridging

1.  The purpose of Modification P00024 to Contract DAAE07-00-C-M021 is to exercise an option for 8,180 additional hours pursuant to

Special Provision H-17.  This contract modification also revises Section B, Paragraph B-3 to include the M9ACE and PM BRIDGING

vehicle systems TPF efforts as part of the total 102,000 option hours available under CLIN 0002.

2.  This modification impacts the contract amount.  For funding, administrative and page substitution purposes, this modification

follows prior modification P00023.  This modification increases the funding for CLIN 0006 and increases the total contract amount

by $359,511.00 from the prior amount of $6,177,454.42 to a new total of $6,536,965.42.  The allocation of this funding is as follows:

                                 Prior                This Change              Total                                 _____                ___________              _____

     Estimated Cost           $5,829,245.06          $ 339,142.80           $6,168,387.86

     Fixed Fee                $  348,209.36          $  20,368.20           $  368,577.56                               ____________           ___________            ____________

     Cost Plus Fixed Fee      $6,177,454.42          $ 359,511.00           $6,536,965.42

3.  This modification acquires an additional 8,180 man-hours of support to accomplish Total Package Fielding Support (TPF) efforts

for PM Bridging (Improved Ribbon Bridge).

4.  This modification serves as written notice pursuant to Special Provision H.17, that the Government is acquiring 8,180 man hours

of Total Package Fielding Support. These hours are being acquired under the following SubCLIN:

         SubCLIN           Prior          This Change          Total                          ______          ___________          _____

         0006AD            3,307            8,180             11,487

5.  Special Provisions B-3-1 and H.17 allow the Government to add man hours provided:

    a.  Such hours do not exceed a cumulative maximum of 102,000.

    b.  The hourly cost and fixed fee is appropriate to the estimated cost and fixed fee(s) established for the entire 102,000 man

        hours.

    c.  The option is exercised prior to 18 Oct 2005.

6. This action is exercising the following option for 8,180 hours, at $43.95 per hour.  Based on contractor input, the estimated

costs associated this this contractual action will be at the negotiated rate of $43.95 ($41.46 estimated cost and $2.49 fixed fee).

This modification obligates a total of $359,511.00 based on the following:

    a.  Estimated Cost   8,180 hours x $41.46   =    $  339,142.80

    b.  Fixed Fee        8,180 hours x $ 2.49   =    $   20,368.20                                                     _____________

    c.  CPFF                                         $  359,511.00

    d.  TOTAL                                        $  359,511.00

7.  The parties to this agreement acknowledge that the contract is changed as set forth below:

    a.  Paragraph H-17 and SubCLIN 0006AD are revised to reflect the updated data and additional funding resulting from this action.

        SubCLIN 0006AE is added to provide additional funding support to CLIN 0006AD.

    b.  Section B, Paragraph B-3 is revised to include M9ACE and PM BRIDGING vehicle system TPF efforts as part of the total 102,000

        option hours available under CLIN 0002.

    c.  Section G is revised to add the appropriation and administrative data for this action.

8.  Except as provided herein, all other terms and or conditions of this contract shall remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 021 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0006AD        SERVICES LINE ITEM                                                                           $        420,256.92              __________________                                                                            __________________

              NOUN: IRB - TPF

              PRON: P136K1082T    PRON AMD: 05    ACRN: AT

              AMS CD: 53153542117

                TOTAL PACKAGE FIELDING FOR PM BRIDGING -                                     Estimated Cost:     $471,918.85

                IMPROVED RIBBON BRIDGE (IRB).  THIS EFFORT IS                                Fixed Fee:          $ 28,338.07

                ACCOMPLISHED UNDER WORK DIRECTIVE BRDG 02-01,Rev.3                           CPFF:               $500,256.92

                INCLUDING COSTS FOR MATERIALS AND TRAVEL.

                NOUN:  CONTRACTOR SHALL FURNISH ALL THE SUPPLIES

                AND SERVICES TO ACCOMPLISH THE TASK SPECIFIED IN

                SECTION C "SCOPE OF WORK", AND AS AMENDED.

                LEVEL OF EFFORT: 11,487 HOURS (OPTION TIME PERIOD)

                01 Nov 2002 - 30 Sep 2004

                25 TO 48 MONTHS AFTER ORIGINAL AWARD

                REFERENCE CONTRACT CLAUSE H-17

                PRIOR M113 OPTION HOURS REMAINING

                (20,000 HOURS ALLOCATED TO PM

                 BRIDGING)                                 57,260

                OPTION HOURS THIS ACTION                   (8,180)

                TOTAL M113, M9ACE, PM BRIDGING

                OPTION HOURS REMAINING                     49,080

                (4,301.16 HOURS REMAINING FOR PM BRIDGING)

                Modifications P00018 & P00019:                _____________________________

                3,307 Hours    X    $42.56               $140,745.92

                Modification P00024:                ___________________

                8,180    Hours X    $43.95               $359,511.00

                         TOTAL ESTIMATED COST            $471,918.85

                         FIXED FEE                       $ 28,338.07

                         TOTAL COST                      $500,256.92

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       420,256.92
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0006AE        SERVICES LINE ITEM                                                                           $         80,000.00              __________________                                                                            __________________

              NOUN: IRB - TPF

              PRON: P126K544EH    PRON AMD: 01    ACRN: AW

              AMS CD: 53153542116

                Funding SubCLIN in support of CLIN 0006AD

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        80,000.00

  4 8

DAAE07-00-C-M021 P00024

Z SYSTEMS CORP.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

B-1  Estimated Cost, Fixed Fee and Payment:

B-1-1  The estimated cost for performance of the work under this contract, exclusive of the contractor's fee, is set forth in the

schedule.  For the purpose of the Contract Clause entitled "Limitation of Cost", the estimated cost of this contract shall be the

estimated cost specified for each CLIN but neither the Government nor the Contractor guarantees the accuracy of the subject estimate for

each individual CLIN.

B-1-2 A Fixed Fee set forth in the schedule, shall be paid to the contractor at the completion of the period set forth Section F of this

contract, upon certification by the contractor that he has exerted the level of effort specified for each CLIN in performing the work

called for herein and such performance is considered satisfactory by the Contracting Officer.  However, the contractor may present with

each voucher for its costs, a fee voucher in the amount bearing the same percentage of the total fixed fee as the certification of the

level of effort bears to the total level of effort required under the applicable CLIN.

B-1-3  The estimated cost and fixed fee are based upon the contractor furnishing the level of effort  specified for each CLIN in the

schedule during the applicable period set forth in Section F. To support payment for work performed under this contract, the contractor

shall, on each voucher submitted state the level of effort expended and certify that the subject level of effort expended has been

expended in the accomplishment of the work called for by the contract.  Expenditure of labor hours in excess of the amounts specified is

not authorized.

B-1-4  Allowable costs shall be determined and payment thereof, shall be provided in accordance with the Contract Clause entitled

"Allowable Cost and Payment", FAR 52.216-7. The Contractor may submit public vouchers bi-weekly for payment under this Contract

B-1-5 The Contractor is not obligated to incur costs in excess of the funds allotted under CLINS 0001 thru 0003. In the event that the

Contractor incurs costs above funds allotted under CLINS 0001 - 0003, the Government shall not be obligated to pay or reimburse the

Contractor in excess of the amount actually allotted under CLINS 0001- 0003.

B-1-6   The contractor may submit public vouchers bi-weekly payment under this contract.  The fee will be payable at the time of

reimbursement of cost at the same rate to such cost as the total fee of this contract bears to the total estimated cost thereof, subject

to any withholding pursuant to provision of this contract.

B-1-7    Program Base Hours and Clin structure are as follows:

PROGRAM CLIN BASE HOURS

Bradley 0001 17,220

M113 0002 13,640

M88A2 Hercules 0003  4,404

                                  Total                     35,264

B-2  Option, Bradley Fighting Vehicle System (BFVS)

B-2-1  In accordance with H-16, the Government shall have the option to increase the level of effort by a maximum of 118,000 hours.

This option may be exercised in more than one increment.  The total option hours added to the Contract by exercise of this option shall

not exceed 118,000 hours.  If exercised, CLIN 0001 shall be increased and awarded on a Cost-Plus-Fixed-Fee basis in accordance with when

the hours are exercised (time period) and at the corresponding hourly rates specified below and further described in H-16.

Available Hours:  118,000

Time Period                                                 Cost            Fixed Fee      Total Cost

(Months after                                               Per Hour        Per Hour       Per Hour

original Award)

Base Year     1 to 12 months Sep 18,00-Sep 17,01           $36.95           $2.22          $39.17                                                           ________         ______         _______

Year 2       13 to 24 months Sep 18,01-Sep 17,02           $36.50           $2.19          $38.69                                                           ________         ______         _______

Year 3       25 to 36 months Sep 18,02-Sep 17,03           $37.23           $2.23          $39.46                                                           ________         ______         _______

Year 4       37 to 48 months Sep 18,03-Sep 17,04           $37.90           $2.27          $40.17                                                           ________         ______         _______

Year 5       49 to 60 months Sep 18,04-Sep 17,05           $41.41           $2.48          $43.89                                                           ________         ______         ______
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B-3  Option, M113, M9ACE, PM BRIDGING Vehicle Systems

B-3-1  In accordance with H-17, the Government shall have the option to increase the level of effort by a maximum of 102,000 hours.

This option may be exercised in more than one increment.  The total option hours added to the Contract by exercise of this option shall

not exceed 102,000 hours.  If exercised, CLIN 0002 shall be increased and awarded on a Cost-Plus-Fixed-Fee basis in accordance with when

the hours are exercised (time period) and at the corresponding hourly rates specified below and further described in H-17.

Available Hours:  102,000

Time Period                                                   Cost            Fixed Fee      Total Cost

(Months after                                                 Per Hour        Per Hour       Per Hour

original Award)

Base Year     1 to 12 months Sep 18,00-Sep 17,01               $37.19           $2.23          $39.42                                                               ________         ______         _______

Year 2       13 to 24 months Sep 18,01-Sep 17,02               $36.51           $2.19          $38.70                                                               ________         ______         _______

Year 3       25 to 36 months Sep 18,02-Sep 17,03               $40.15           $2.41          $42.56                                                               ________         ______         _______

Year 4       37 to 48 months Sep 18,02-Sep 17,04               $41.46           $2.49          $43.95                                                               ________         _____          _______

Year 5       49 to 60 months Sep 18,02-Sep 17,05               $40.83           $2.45          $43.28                                                               ________         ______         _______

B-4  Option, Hercules (M88A2) Vehicle System

B-4-1  In accordance with H-18, the Government shall have the option to increase the level of effort by a maximum of 36,000 hours.  This

option may be exercised in more than one increment.  The total option hours added to the Contract by exercise of this option shall not

exceed 36,000 hours.  If exercised, CLIN 0003 shall be established and awarded on a Cost-Plus-Fixed-Fee basis in accordance with when

the hours are exercised (time period) and at the corresponding hourly rates specified below and further described in H-18.

Available Hours:  36,000

Time Period                                                     Cost            Fixed Fee      Total Cost

(Months after                                                   Per Hour        Per Hour       Per Hour

original Award)

Base Year       1 to 12 months Sep 18,00-Sep 17,01              $40.13           $2.41          $42.54                                                                ________         ______         _______

Year 2         13 to 24 months Sep 18,00-Sep 17,02              $40.02           $2.40          $42.42                                                                ________         ______         _______

Year 3         25 to 36 months Sep 18,00-Sep 17,03              $40.49           $2.43          $42.92                                                                ________         _____          _______

Year 4         37 to 48 months Sep 18,02-Sep 17,04              $41.77           $2.51          $44.28                                                                ________         ______         _______

Year 5         49 to 60 months Sep 18,02-Sep 17,05              $43.14           $2.59          $45.73                                                                ________         ______         ______

                                               *** END OF NARRATIVE B 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0006AD  P136K1082T             AT       2        $         140,745.92  $         279,511.00            $         420,256.92

        53153542117                   3ZCB04

        A13P51171CIR

0006AE  P126K544EH             AW       1        $               0.00  $          80,000.00            $          80,000.00

        53153542116                   2ZHT17

        A1205116EHTR

                                                                           _________________

                                                         NET CHANGE    $         359,511.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AT        21   32035000031C1C05P53153531E1  S2011336K108          W56HZV           $         279,511.00

Army                 AW        21   22035000026D6D12P53153531E1  S2011326K544          W56HZV           $          80,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         359,511.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       6,177,454.42              $         359,511.00              $       6,536,965.42
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H-16 Option, BRADLEY FIGHTING VEHICLE SYSTEM (BFVS)

Pursuant to FAR 52.217-7, the Government shall have the unilateral right to increase the level of System Technical Support for Total

Package Fielding under CLIN 0001 by up to 118,000 hours, at the estimated cost per hour to include fixed fee as established in paragraph

B-2-1.  The Contracting Officer may exercise the options set forth in this paragraph by giving written notice to the Contractor any time

after Contract award through the sixtieth month after award.  The performance there under to commence immediately upon the issuance of

Work Directives corresponding to the increased hours. The CPFF hourly rate established in paragraph B-2-1 for that specific time period

shall apply. The option may be exercised in any increment over the time period listed in paragraph B-2-1, but the total hours added to

the Contract under the option will not exceed 118,000 hours.

By exercising any portion of the option increment of 118,000 hours, the Government will unilaterally extend the period of performance

under CLIN 0001 to allow completion of this effort.  The individual Work Directive will also reflect this extension.  Any options

exercised during the effective period of this contract and not completed within that time period, shall be completed by the contractor

within the time specified in the work directive.  The contract shall govern the Contractor's and the Government's rights and obligations

with respect to that option to the same extent as if the option were completed during the contract's effective period; provided that the

Contractor's performance shall not exceed 12 months after the option is exercised.

The number of option hours exercised is 9,630.  The number of option hours remaining for exercise is 56,926 hours. The number of hours

exercised to date is 61,074 (Modification P00017).

H-17 Option, M113, M9ACE, PM BRIDGING

Pursuant to FAR 52.217-7, the Government shall have the unilateral right to increase the level of System Technical Support for Total

Package Fielding under CLIN 0002 by up to 102,000 hours, at the estimated cost per hour to include fixed fee as established in paragraph

B-3-1.  The Contracting Officer may exercise the options set forth in this paragraph by giving written notice to the Contractor any time

after Contract award through the sixtieth month after award.  The performance there under to commence immediately upon the issuance of

Work Directives corresponding to the increased hours. The CPFF hourly rate established in paragraph B-3-1 for that specific time period

shall apply.  The option may be exercised in any increment over the time period listed in paragraph B-3-1, but the total hours added to

the Contract under the option will not exceed 102,000 hours.

By exercising any portion of the option increment of 102,000 hours, the Government will unilaterally extend the period of performance

under CLIN 0002 to allow completion of this effort.  The individual Work Directive will also reflect this extension.    Any options

exercised during the effective period of this contract and not completed within that time period, shall be completed by the contractor

within the time specified in the work directive.  The contract shall govern the Contractor's and the Government's rights and obligations

with respect to that option to the same extent as if the option were completed during the contract's effective period; provided that the

Contractor's performance shall not exceed 12 months after the option is exercised.

The number of option hours exercised for this modification is 8,180.  The number of option hours remaining for exercise is 49,080 hours.

The number of hours exercised to date is 52,920. (Modification P00024).

H-18 Option, HERCULES (M88A2)

Pursuant to FAR 52.217-7, the Government shall have the unilateral right to increase the level of System Technical Support for Total

Package Fielding under CLIN 0003 by up to 36,000 hours, at the estimated cost per hour to include fixed fee as established in paragraph

B-4-1. The Contracting Officer may exercise the options set forth in this paragraph by giving written notice to the Contractor any time

after Contract award through the sixtieth month after award.  The performance there under to commence immediately upon the issuance of

Work Directives corresponding to the increased hours.  The CPFF hourly rate established in paragraph B-4-1 for that specific time period

shall apply. The option may be exercised in any increment over the time period listed in paragraph B-4-1, but the total hours added to

the Contract under the option will not exceed 36,000 hours.

By exercising any portion of the option increment of 36,000 hours, the Government will unilaterally extend the period of performance

under CLIN 0003 to allow completion of this effort.  The individual Work Directive will also reflect this extension.   Any options

exercised during the effective period of this contract and not completed within that time period, shall be completed by the contractor

within the time specified in the work directive.  The contract shall govern the Contractor's and the Government's rights and obligations

with respect to that option to the same extent as if the option were completed during the contract's effective period; provided that the

Contractor's performance shall not exceed 12 months after the option is exercised.

The number of option hours exercised is 4,550.  The number of option hours remaining for exercise is 22,984 hours. The number of hours

exercised to date is 13,016 (Modification P00020).

                                               *** END OF NARRATIVE H 001 ***

  8 8

DAAE07-00-C-M021 P00024

Z SYSTEMS CORP.


	SECTION A
	SECTION B
	SECTION G
	SECTION H

